Attendees:

Management Committee Meeting Summary
April 29, 2002
Denver, Colorado

See Attachment 1

Assignments are highlighted in the text and listed at the end of the summary.

CONVENE - 9:30 a.m.

1. Introductions

2. Review/modify agenda and time allocations and appoint a time-keeper - The agenda was
modified as it appears below.

3. Approve January 23 meeting summary and February 19 and March 29 conference call
summaries - All summaries were approved as written and previously revised.

4. Recovery Program updates

a.

Recovery goals - Bob Muth said the package of responses to public comments
will be sent to the Service for internal review by May 10; Bob hopes to have any
needed revisions made and goals finalized (and notice published in the Federal
Register) by about July 5.

Tusher Wash screen - Utah will meet with the parties involved this week and it
appears they will be ready to proceed with construction in the near future. We
need to respond to the Canal Company’s letter and let them know we’ll need to
see a signed carriage contract in order to proceed. >The Program Director’s office
will draft the letter and circulate it to the Management Committee for review
before Bob Muth sends it on behalf of the Committee.

Ouray hatchery completion - Brent Uilenberg reported that the water recirculation
system is installed and operational. A few additional modifications to pumps and
plumbing will be made later this summer; the total cost will be within the
$126,000 previously approved by the Management Committee. Brent
complimented Frank Pfeifer’s excellent efforts to make the hatchery operational.

Flaming Gorge EIS process Brent noted a status update was posted to the
listserver on April 19. There has been no change to budget or schedule.
Reclamation will conduct modeling on the run-of-the-river alternative per the
Park Service’s request. A final EIS is still anticipated in April 2003 and the ROD
in May of 2003.

Duchesne River Coordinated Reservoir Operations - Bob Muth said the combined
biology/hydrology report containing flow recommendations went out for peer
review two weeks ago. Water availability modeling is complete and that report is
pending. Bob noted that the endangered fish primarily use the lower Duchesne



River, and mostly during the spring and summer. Operational flexibility on the
Duchesne appears limited.

Drought impacts - Brent Uilenberg said Blue Mesa will be drawn down below
400,000 af by the end of the year to provide 300 cfs below the Redlands fish
passage. Bob Muth said the Service has shut down the Redlands passage in hopes
that there will be sufficient flows to operate the ladder in June or July when the
fish most need it. Biologists are working to determine if the ladder could be
operated with something less than 300 cfs. Tom Pitts asked that the Committee
be kept informed on how this will work. Brent reported that the Colorado River
reservoirs also are substantially low and most won’t fill. The Orchard Mesa
check settlement will be operative, so if there’s any surplus water available late in
the season, it will be available for the fish. The water available for fish from
Wolford and Ruedi will probably be reduced. The good news is that the
managing entities who coordinate operations are already working together and if
any water is available for fish habitat, it will be provided. GVIC passage is
closed with very little water going over the dam now. Reclamation is working
with GVIC to automate the passage operation ($30-50K). The recently installed
fish screen at GVIC is working, but has been pulled from operation because
there’s not enough water available to keep it clean and return fish to the river.

Gunnison River flow recommendations and PBO - Gerry Roehm reported that he
and Bob Muth have been working with Argonne, the Service, and John Pitlick to
address issues raised in the minority report and have developed proposed
revisions to the flow recommendations. The revised recommendations call for a
lower spring peak, but longer duration, resulting in larger overall volume of
water. The proposed revisions will go to the Management and Biology
committees by May 10 with the hope of concurrence by June. If the revised
recommendations are adopted, McAda’s full report will need to go back to the
committees for review this summer. When the recommendations are approved,
Reclamation can begin modeling. (However, Brent noted that the schedule for
the EIS process may be affected by the Park Service’s Federal reserved water
right claim for the Black Canyon of the Gunnison National Monument.) Bob
Muth said a list of uncertainties associated with the recommendations has been
developed; resolving those likely will require additional work by the Program in
upcoming years.

Yampa PBO Status - Gerry Roehm distributed an update on the Yampa
Management Plan and copies of the recent press release about Yampa River
northern pike translocation. A revised draft management plan and draft EA are
expected by the end of June (or mid-July at the latest). Gerry hopes to complete
the final PBO early as October 2002. Dan Birch noted that last week’s angler’s
roundtable held at the Carpenter Ranch went very well.

Status of identifying future Gunnison River depletions - Brent said Reclamation
released a draft report identifying possible future depletions through 2050 of
11,000 af, based on the State demographer’s estimates. The report assumes no



increase or decrease in irrigated agriculture in the basin and makes no predictions
about transmountain diversions. Reclamation received comments on this draft
report calling for future depletions totaling 45,750 acre-feet within the basin and
240,000 af in transmountain diversions. Clearly, the region and the State will
have to make the call as to expected future depletions. The best approach may be
to establish a generic depletion amount (not associated with specific projects),
make it clear that it doesn’t create a final cap on depletions, and perhaps structure
that depletion amount incrementally. >Tom Blickensderfer will work on finding a
way to develop an estimate future depletions and report back to the Management
Committee at their next meeting.

National Fish and Wildlife Foundation funds status - Don Glaser reported that all
the contracts are in place with each of the states. Colorado is to be commended
for working through all the issues and getting the necessary exceptions.
Colorado’s funds should begin flowing to the Foundation very soon. The
Foundation has executed a contract for the computer controls on the Grand Valley
Water Management SCADA system, and next will execute a contract for the
larger portion. Don noted that he’s been asked to serve in D.C. as the
Foundation’s temporary operations officer, but will maintain his regional
responsibilities during that time. While in D.C., Don will be preparing reports on
Colorado and Utah’s contributions and welcomes their comments on the report
format. Don also will prepare a report on the status of the Program’s “Section 7
funds.” Don noted that the Foundation’s re-authorizing legislation requires them
to give Congress a 30-day notice of proposed expenditures. This means that the
Foundation needs 6 weeks to provide funds to the Program. Beginning in 2003,
Don proposes letting Congress know at the start of the fiscal year all the contracts
that the Foundation may award. Don recommends meeting with the Program
Director’s office and Reclamation in late August or early September to develop
that list. >Bob Muth will schedule that meeting.

Government Highline Fish Passage and Screening - Brent said that although
construction was scheduled to begin this coming winter, the design requires
materials from Luxemborg and considerable lead time to order them. Another
issue is the possible need to interrupt hydropower over two years for screen and
passage construction. The proposed solution is to construct the screen this winter
with a bypass channel to prevent hydropower interruption (which would be left in
permanently for use in preventing the screen from over-topping during ice
conditions). Hydropower production would still be interrupted when the passage
is constructed, and that is expected to raise serious concerns with the water users.

Coordinated Facilities Operations - Bob Muth said the consultant is conducting
the additional analyses requested by the Executive Committee. This project is a
year behind schedule. >Tom Blickensderfer will provide a status report on the
schedule for completing this work at the next meeting.

Price-Stubb - Brent said FERC issued a motion preventing Jacobsen from
proceeding with constructing a hydropower facility, but he could appeal through



Congress. To bring this to resolution, the Program will need to move ahead and
finalize the EA. Of some concern is the fact that Jacobsen owns the land on the
river right abutment which the Program will need for any of the three passage
alternatives. This item will be on the agenda for the June Management
Committee meeting. >Management Committee members will brief their
Implementation Committee representatives on these issues.

Bluestone Ditch/Debeque grow-out ponds - Brent said the ponds are filled, but
pumping from the river is an expensive and difficult way to do this.

5. Floodplain Habitat Restoration

a.

b.

Synthesis report - Bob Muth said the draft report will go to the Biology and
Management committees on May 10.

FLOODPLAIN model - Bob said the draft will be completed by May 31* and sent
to the Biology and Management committees. This will help quantify the amount
of habitat needed.

Land acquisition budget report - Brent Uilenberg distributed a draft summary of
land acquisition expenditures from 1998 through 2001 totaling $6.35M (does not
include FY 95-97 activities). >Bob Muth and Brent Uilenberg will work on
refining this draft and determining FY 95-97 costs.

Status of Thunder Ranch and Hot Spot evaluations - Bob Muth said they’ve
gotten the green light from the contaminants standpoint to proceed on Thunder
Ranch. Work to refine flood surveys will begin soon. Assessment of restoration
work and the appraisal are forthcoming and the Program Director’s Office will
report back to the Committee when the appraisal is prepared. Bob said he had
nothing new to report on Hot Spot pond.

6. Funding

a.

FY 02 budget update

1. Status of FY 02 funds and fund transfers - Brent Uilenberg distributed a
summary of how the budget shortfall in FY 2002 annual funds (power
revenues) can be resolved. The Committee approved.

2. Capital funds status report - Brent distributed the February 15 budget
planning spreadsheet and timeline, noting items which will likely change.
Brent said his strategy for surplus capital funds (based on the items on
hold or being pushed out a year) will be to spend Federal money first and
keep the surplus in state funds in the interest-bearing Foundation account.
>Toward the end of FY 2002, Brent will re-calculate needed State capital
contributions for FY 03.

3. Land acquisition lawsuit - Brent recalled the lawsuit resulting from the
Program making and subsequently withdrawing an offer for the
Pennington property (island in the Colorado River). Department of



Justice attorneys recommend accepting settlement at $227K (down from
the disputed $245K), under which the Program would get the easement.
Based on their understanding of the facts of the case, some Committee
members were surprised at the Department of Justice’s recommendation
for settlement and asked Reclamation to provide more information to
substantiate the recommendation. The Committee recognized there may
be deadlines in this case and is willing to consider the information
immediately via conference call, if necessary. >Brent will ask for the
additional information and also let the Committee know what the
deadlines are. John Shields asked >Reclamation to inform the Committee
what will be done differently in the future to prevent a problem like this
from recurring.

b. Status of CWCB loan to WAPA - Shane Collins said WAPA has decided to enter
into the loan and Reclamation is currently reviewing the paperwork and
agreement package.

c. FY 03 agency contributions and inflation increases table - Angela Kantola
distributed the revised table. >Brent will revise Reclamation’s “outyear
discussion workplan,” State Committee members will let Brent know their FY 01
and FY 02 capital contributions (in-kind and cash), then Angela will revise her

table after Reclamation’s table is revised.

d. FY 03-04 budget projections - Angela Kantola distributed for the Committee’s
information the draft FY 03 and 04 budget planning tables used for Reclamation’s
budget request for power revenues. These planning tables reflect the maximum
annual power revenues per P.L. 106-392.

Extending the authorization period for federal and non-federal funding under P.L.
106-392 - John Shields distributed a briefing paper on this topic which incorporates most
of CREDA’s and WAPA’s comments. The Committee discussed the recommended
changes and agreed to incorporate all of CREDA and WAPA’s comments. >John Shields
will post a revised draft to the listserver by Tuesday, April 30. Shane Collins previously
provided a draft paper on alternatives and Dave said it meets CREDA’s needs for their
Board meeting. Brent said the section on extending Reclamation’s authority will likely
be removed (he’ll let John know by Tuesday, April 30). The Implementation Committee
will discuss this on their May 14 conference call.

Approval of summary of March 13-19, 2002, D.C. briefing trip - Tom Pitts provided
some editorial comments. >John Shields will revise and finalize the summary and post it
to the listserver and ask Ellen Szczesny to post on the web page.

Program planning
a. Schedule - Angela Kantola updated the Committee on the schedule for finalizing

RIPRAP revisions; and making revisions to the FY 03 work plan. Final revisions
to the RIPRAP this year will be made after: 1) the Water Acquisition and



Information & Education committees have had opportunity to comment; 2) the
Program Director’s office provides additional recommended revisions (in light of
modifications to floodplain restoration and nonnative fish control activities and
identification of additional population monitoring); and 3) the Management
Committee reviews these in June. Modifications to the 03 work plan also will
follow the revisions to floodplain restoration and nonnative fish control activities
and identification of additional population monitoring. Tom Pitts noted the water
users have some recommended new starts for FY 03 related to Gunnison and
Colorado river flow needs and will send those to the Management and Biology
committees.

RIPRAP assessment - >The Program Director’s Office will elaborate on what is
meant by “The stocked razorbacks did not do well over the summer, presumably
because of poor water quality” on page 2. John Shields suggested that the
recovery goals item should receive both a check and an “x” in light of the time
it’s taken to develop them. >The Program Director’s office will revise the
assessment and post the final to the listserver. The Committee asked the >Service
to discuss what FWS-ES is doing to evaluate and resolve contaminants concerns.

RIPRAP revisions - Referring to I.D. on page 24, Tom Pitts recommended adding
“evaluate and revise as needed, flow regimes to benefit endangered fish
populations” to each section of the RIPRAP where flow recommendations have
been or are being determined. Committee members may still submit
recommended revisions to the RIPRAP, as the comment deadline is due April 30.

10.  Agenda for May 14, 2002, Implementation Committee conference call agenda:

a.

Extending the authorization period for federal and non-federal funding under P.L.
106-392

Recovery Program environmental group representation (Environmental Defense
[ED] has withdrawn from the Recovery Program; Dan Luecke is no longer with
ED; Greg Walcher has asked that the Service request Dan’s continued
involvement in the Upper Colorado and Platte River programs.) >Tom
Blickensderfer will post Greg’s letter to the listserver. Tom Iseman said The
Nature Conservancy hopes there will be a way Dan can continue on the
Implementation Committee. Finding funding has been difficult (thus
endorsements from the Program may be helpful). Tom Pitts noted that various
Program participants supported a matching NFWF grant to ED for their
participation in the Recovery Program. Since Environmental Defense has
withdrawn from the Program, NFWF is withholding the funds they’d planned to
provide to ED. Therefore, if a match can be found from another independent
source, NFWF still has matching funds.

11. Section 7 update - Angela Kantola distributed an updated consultation list, noting that
since January 1988, the Service has consulted on 659 projects depleting a total of
1,704,088 af in the Upper Colorado River Basin (of which 1,481,133 af are historic



depletions) >The Program Director’s office will provide information to the Committee
on the pending “Ditch Bill” consultation with the Forest Service >Angela Kantola will
send John Shields a copy of the Bridger power plant biological opinion.

12.  Reports status - Angela Kantola provided an updated list of pending and late reports.

13. Schedule next meeting - June 27 from 9 a.m. - 4 p.m. at UDNR. >Robert King will
arrange a meeting room. Agenda items will include status updates on determining future
Gunnison River depletions, Government Highline fish passage and screening, completing
the coordinated facilities operations studies, and Price-Stubb fish passage. Other agenda
items will include review of final RIPRAP revisions, discussion of FY 03 work plan, etc.

ADJOURN: 4:00 p.m.



ASSIGNMENTS

The Program Director’s office will draft a response to the Canal Company’s letter and let them
know we’ll need to see a signed carriage contract in order to proceed. That letter will be
circulated to the Management Committee for review before Bob Muth sends it on behalf of the
Committee.

Tom Blickensderfer will work on finding a way to determine the appropriate number for
Gunnison River depletions and report back to the Management Committee at their next meeting.

Bob Muth will schedule a meeting between the Foundation, the Program Director’s office, and
Reclamation in late August or early September to develop a list of all the contracts that the
Foundation may award in 2003.

Tom Blickensderfer will provide a status report on the schedule for completing the Coordinated
Facilities Operations study at the next meeting.

Management Committee members will brief their Implementation Committee representatives
on the Price-Stubb issues.

Bob Muth and Brent Uilenberg will work on refining the land acquisition cost summary draft
and determining FY 95-97 costs.

Toward the end of FY 2002, Brent Uilenberg will re-calculate needed State capital
contributions for FY 03.

Brent Uilenberg will ask for additional information requested by the Committee on the
recommended Pennington settlement and let the Committee know what the deadlines are. Brent
also will inform the Committee what is being done to prevent a problem like this from recurring.

Brent Uilenberg will revise Reclamation’s outyear budget planning table now to correct the
FY 01 and FY 02 capital contributions. State Committee members will let Brent know their
FY 01 and FY 02 capital contributions (in-kind and cash). Angela Kantola will revise the
annual budget adjustment table after Reclamation’s table is revised.

John Shields will post a revised draft of the briefing paper to the listserver by Tuesday, April
30. The section on extending Reclamation’s authority will likely be removed (Brent Uilenberg
will let John know by Tuesday, April 30). (Done.)

John Shields will revise and finalize the Washington, D.C. trip summary and post it to the
listserver and ask Ellen Szczesny to post on the web page. (Done.)

The Program Director’s Office will elaborate on what is meant by “The stocked razorbacks did
not do well over the summer, presumably because of poor water quality” on page 2 of the
RIPRAP assessment. The Program Director’s office will revise the assessment and post the final
to the listserver.



The Fish and Wildlife Service will discuss what FWS-ES is doing to evaluate and resolve
contaminants concerns, as noted in the RIPRAP.

Tom Blickensderfer will post to the listserver Greg Walcher’s letter to the Service asking that
the Service request Dan Luecke’s continued involvement in the Upper Colorado and Platte River
programs. There was not a letter, but there was a press release.

The Program Director’s office will provide information to the Committee on the pending
“Ditch Bill” consultation with the Forest Service.

Angela Kantola will send John Shields a copy of the Bridger power plant biological opinion.
(Done.)

Robert King will arrange a meeting room for the next meeting (June 27 from 9 a.m. - 4 p.m. at
UDNR).
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